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Tri-Party Agreement Milestone Review
June 25, 2002

—

General Notes/Concerns/Actions:
Nothing to report.

Land Disposal Restriction Report, M-026-01
Presented by: Mary Jarvis, RL

Start: 9:00 a.m.

End: 9:05am.

No significant issue/concerns resulting in follow-on action were identified during the presentation.
Presentation attached. Ecology stated that they were pleased with the document submitted in
April 2002 and reaffirmed their support to the monthly meetings

Acquisition of Facilities to TSD TRU/TRUM, LLMW and GTC3 (M-091)
Presented by: Todd Shrader, RL '

Start: 9:07 am.

End: 9:23 am.

Tri-Party Agreement Milestones M-091-01 and M-091-03 are in dispute. Tri-Party Agreement
target date M-091-19-T01 is on schedule for completion by the September 30, 2002, compliance
date and is no longer considered “in jeopardy” by RL. The status of Tri-Party Agreement
Milestone M-091-07 was also discussed. Ecology reminded RL that lack of funding and resource
limitations are not grounds to extend Tri-Party Agreement activities. Presentation attached.

Ecology requested that the M-91 Issues Table contain the caveat “DOE position” under “Impact.”
Action: Todd Shrader

PFP Transition (M-083)
Presented by: Allison Wright, RL
Start: 9:24 am.

End: 9:35am.

No significant issue/concerns resulting in follow-on actions were identified during the presentation.
Presentation attached.

Environmental Restoration - Central Platean (M-013, M-015, M-016, M-020, and M-024)
Presented by: Tom Logan/Tom Wintczak, BHI

Start; 937 am.
End: 9:53 a.m.

Four Central Plateau Tri-Party Agreement Change Requests were approved.

o Tri-Party Agreement Change Request M-013-02-01 modifies the Central Plateau 200 Area
Non-Tank Farm Remedial Action Work Plans (M-013 Series)



o Tri-Party Agreement Change Request M-015-02-01 modifies the M-015 Series Milestones in
accordance with the Central Plateau Agresment in Principle and maintains the same timetable to
complete remedial investigation and feasibility studies

e Tri-Party Agreement Change Request M-016-02-01 extends the Tn-Party Agreement Major
Milestone completion date to coincide with single-shell tank farm closure (M-045-00)

s  Tri-Party Agreement Change Request M-020-02-01 extends the completion date to coincide
with the feasibility study completion dates under M-015 and further defines the M-020
commitments

No significant issue/concerns resulting in follow-on actions were identified during the presentation.
Presentation attached.

Environmental Restoration — River Corridor (Tri-Party Agreement Milestones M-016 and M-093)

Four River Corridor Project Tri-Party Agreement Change Requests were approved. These changes
address the 100 and 300 Area Waste Sites and Facilities Cleanup Milestones:

e Tri-Party Agreement Change Request M-016-01-05 established a date for completion of all 100
Area remedial actions as required by Tri-Party Agreement Milestone M-016-00F and aligns the
M-016 series milestones for completion of 100 Area remedial actions by 2012,

e Tri-Party Agreement Change Request M-016-01-06 established a date for completion of all 300
Area interim remedial actions.

e Tri-Party Agreement Change Request M-093-01-02 provides the overall framework for
disposition of the 100 Area surplus reactors.

s Tri-Party Agreement Change Request M-094-01-01 created a new Tri-Party Agreement Major
Milestone that provides the overall framework for disposition of the 300 Area surplus facilities.

Ecology noted that as groundwater activities transfer to Fluor Hanford, the parties need to ensure
that integration between groundwater and soil cleanups is maintained. The results of RESRAD
modeling indicate the 116-N-1 Site will not attain groundwater remedial action objectives (RAQs)
following excavation. Results indicate lowest vadose zone layer contributes contaminants at levels
above the RAOs. DOE is working with the regulators to develop a path forward. Presentation
attached.

324 Building Closure of MW (M-089)
Presented by: John Sands, RL
Start: 10:15am.

+ End: 10:20 a.m.

No significant issue/concerns resulting in follow-on action were identified during the presentation.
Presentation attached



Facilities for Cs/Sr, Sodium and SCW (M-092)
Presented by: John Sands, RL

Start: 10:20 a.m.

End: 10:40 a.m.

No significant issue/concerns resulting in follow-on action were identified during the presentation.
Milestones are on schedule or in negotiations. Presentation attached.



ATTENDEES

Tri-Party Agreement Milestone Review

June 25, 2002
ORGANIZATION . . MAILSTOP  ATTACHMENTS
&) \\Woiv Y, ALy
Jere Hedred | FH-TAAL AI-1¥
ﬂasg i_zuw::VQgc EH ~1PAL A
Zofa Deg. Voé -0 -dch

’
S
'\- N-‘
A

- Q;E“ngg{i_, Dol _QL - Cagp |
ﬁ![;';mWr.;M‘ BOG [RL/PTD BT5-5¢ el
“Ellen Mattlin o€ /1L | £CA A5-/5 yes

T Rasmmussen Doc/orf Al-6o
Ol Clack D A5- s X
Lawe, Godbois £2/4 - B5-01
Tedd Shrader DOE~RL [ wmb A6-3%
A/,{.,-»,:. vt _< ”‘f o ' | , s
Q ‘ £y L L

/. Jarsis DOE-R1- 204

A Q:’(Qg é%ﬁ/ -l 2I7%
R ] -

T san s dho E U -Snvrilag, N -2
Jol (%> FHTGA = [l =
KL.N Hlepi e - wmpP - .
Newri Fut_rre fo -1
Tale MeKenney FH - wWMp >

gmﬁ &&r-ng:.,&g =t ueoCa \ |
TIPAN VU FH - RcP L1-0 W
Tumsun Bodtu DS B ' - -
éii‘//z}/ ﬁ’%/& A | .

‘E'E.(-v
Loﬁmd b . )C’*’Wf\ V’U‘ff 00909’
\ © \O‘Nkc”'*k ?D&I /K\m Sareds QV
._,-r‘g.l//ﬁ;)’f’ /z %4 ﬁ{/ -1 R0k )o




Jo hn i
TO"” _Qd-m&
Zc( &ﬂ/




Land Disposal Restrictions Report

(Tri-Party Agreement Milestone M-26-01)
Quarterly Presentation
June 25, 2002

M.FE.J arv_is

DOE Regulatory Compliance and Analysis
Division



Land Disposal Restrictions Report
(Tri-Party Agreement Milestone M-26-01)
June 25, 2002

» Tri-Party Agreement requires that a Hanford Site Land Dlsposal
Restrictions (LDR) Report be submltted annually

e RL submitted the CY 2001 LDR Report to Ecology April 30, 2002

— LDR Report is designated as a primary document in accordance with
the Tri-Party Agreement

— Ecology provided comments June 14, 2002
— Ecology pleased with the improvements in the CY 2001 LDR Report
— Ecology comment and proposed actions were provided in the letter




Land Disposal Restrictions Report
(Tri-Party Agreement Milestone M-26-01)
June 25, 2002

* Chartered a small group to conduct summer workshops to address/
resolve core issues mcluding those identified for resolution in the
March 14, 2002, resolution agreement

. Instituted{Prt)ject Manager Meetings with representatives from
Ecology and the Hanford Site prime contractors




Land Disposal Restrictions Report
(Tri-Party Agreement Milestone M-26-01)
June 25, 2002

Actions Planned for Next Six Months

» Respond to Ecology’s primary document comments (July 29, 2002)
« Continue Monthly Project Manager Meetings/Summer workshops
* Prepare 2002 data call (November/December)




M-91-00

WASTE MANAGEMENT DIVISION
Todd Shrader
June 2002




TPA MILESTONE |
REVIEW

WASTE MANAGEMENT PROJECT

MILESTONE SCHEDULE

June 2002

WBS (ADS) DATE Status
OCT | 8oV JAN | PEB | MAR| APR | MAY| JUN | JUL | AUG | SEP
1.2.2 (RL-WMO04) g X . .
Sufid Waste Trea 12731402 O  m™oresTOn . Deletion proposed in
tment Compilete and Submit TRU/TRUM Retricval and DOE M-91 Change
Processing Facility Enginecring Study/Functional Request.
Design Criteria Study to Ecology.
1233102 O (M-91-124) Will Not Be Met.
Complete thermal reatment and disposal of Alternative proposed in
240 m? of contact handied LLMW. DOE M-9] Change
Request.
(M-91-20)
12731/02 O T Plant is ready to receive the first canister On Schedule
‘ " of K Basins floor and pit sludge.
9/30/03 (M-91-06-T01) . .
Award necessary privatized contracts for Deletion proposed in
processing remote handied (RH) and large DOE M-91 Change
size TRU/TRUM. Request.
M TPA MILESTONE DOE-HQ {>  FoRecasT
MILESTONE TYPES:
O TPANTERM @®  ooerL A Treatment Rate




WASTE MANAGEMENT PROJECT

June 2002

REVIEW
MILESTONE SCHEDULE
ASELINE FISCAL YEAR 2002
WBS (ADS) 5 DATE Status
oct | Nov I DEC | 1aAN | FEB | MAR] APR | MAY| JUN § UL | AUG | SEP
1.2.2 (RL-WMO04) : .
Solid Waste Treatment (M-9l-0l) - Duc date to be established.
Complete the acquisition of new facilities,
modification of existing facilities, and/or To be resolved during dispute
12731700 modification of planned facilitics necessary resolution.
for storage, and treatment/processing prior
to disposal of all Hanford Site post 1970
TRU/TRUM.
(M-9{-03) - Submit Hanford Site
TRU/TRUM Waste Project Management To be resolved during dispute
630400 Plan (PMP) to Ecology Pursuant to resolution.
Agreement Section 11.5.
9/30/02 (M-91-19-T01)
: Complete physical activities at T Plant (} On Schedule.
necessary to store floor and pit sludge.
M 1pA MILESTONE FORECAST
MILESTONE TYPES: O @ poEte <>
O! TeANTERM @® poerL A Treatment Rate




TPA MILESTONE

REVIEW

TPA
MILESTONE FUTURE MILESTONES IN JEOPARDY
M-91-07 “Complete Project W-113 for Post 1970 CH TRU/TRUM retrieval” by September
2004, (DOE Position)
TPA
MILESTONE FUTURE MILESTONES THAT WILL NOT BE MET
M-91-12A “Complete thermal treatment and disposal of at least 240 cubic meters of contact
handled LLMW” by December 31, 2002. (DOE Position)




| TPA MILESTONE
| REVIEW

TPA

MILESTONE MILESTONES IN DISPUTE
Commitment to establish a date for: “Complete acquisition of new facilities,

M-91-01 modification of existing facilities, and/or modification of planned facilities
necessary for storage, and treatment/processing prior to disposal of all Hanford
Site post-1970 TRU/TRUM.”
(In dispute at the IAMIT level until July 18, 2002.)

M-91-03

Submit TRU/TRUM PMP. (In dispute at the IAMIT level until July 18, 2002.)




TPA MILESTONE |

REVIEW ; June 2002

M-91 ACCOMPLISHMENTS

WBS
1.2

M-91
LLMW and TRU Waste Facilities

To date, 18 m’® of organic/carbonaceous debris has been incinerated at WERF and
approximately 11.5 m’ of organic solids were thermally treated at ATG. 11.5 m® of the
resulting treatment residues have been disposed (from ATG). For the WERF treatment
campaign, there are nine drums (~ 1.9 m®) of segregated inorganic debris that have
been macroencapsulated and disposed, and there are nine drums of ash residues being
stored in CWC awaiting heavy metal stabilization. Shipped an additional 115 m’ of
waste in preparation for thermal treatment to ATG.

Alternate treatment capability being pursued through the broad spectrum contract,




TPA MILESTONE

REVIEW WASTE MANAGEMENT PROJECT June 2002
TPA DESCRIPTION SCHEDULED
MILESTONE COMPLETION
SUPPORTED DATE
M-91-06-TO1 | Highly unlikely any privatized opportunities will be 9/30/2003
available. Privatized contracts are not being pursued at
the present time.
M-91-07 Covered drum retrieval Safety Basis Document under 9/30/2004
review. Retrieval expected to begin late in calendar year
2002.
M-91-12/ | Evaluate alternate treatment strategies through the broad 12/31/2002
M-91-12A | spectrum contract. 12/31/2005




| TPA MILESTONE

REVIEW

PLANNED ACTIONS (continued)

TPA DESCRIPTION . { SCHEDULED
MILESTONE COMPLETION

SUPPORTED | DATE

Contractor ORR is ongoing with DOE ORR scheduled 9/30/2002
M-91-19-T01 | for mid-July. Declaration of readiness for Shippingport
Fuel removal planned for late summer. Some overlap
for sludge readiness activities. 3 of 4 cells have storage
racks installed with construction activities scheduled to
be completed by the completion date.

M-19-20 | Continue preparation work to receive sludge. 12/31/2002




TPA,:",;'\','IE:VT,ONE WASTE MANAGEMENT PROJECT June 2002

M-91-12A SCORECARD

“Complete thermal treatment and disposal of at least 240 cubic Quantity in
meters contact handled LLMW.” cubic meters
—~ WERF Incineration (2000) . ~18
- ATG 12

-~ TOTAL M-91-12 WASTE ~30 (12)




REVIEW

M-91 ISSUES

TPA DATE
MILESTONE | IDENT ISSUE IMPACT STATUS

M-91-07 6/99 | Milestone cannot be Replacement milestone Resolution is preliminarily being
accomplished as written | will need to be discussed as part of the resolution to
due to funding renegotiated. the M-91-03 PMP dispute.
limitations. (DOE
Position)

M-91-07 10/01 | Uncertainty exists for the | Retrieved drums are not | To be resolved as part of M-91-03
application of newly considered newly PMP and Change Request
generated requirements | generated uniess exiting | negotiations. Written RL position
for retrieved TRU waste. | the burial grounds. submitted to Ecology.

(DOE Position) Alternate interpretations
have potentially

significant cost impacts.




TPA MILESTONE

REVIEW

M-91 ISSUES

TPA DATE
MILESTONE | IDENT ISSUE IMPACT STATUS

M-91-07 10/01 | Definition of retrieved | RL considers drums To be resolved as part of M-91-03
drums requires retrieved and designated | PMP and Change Request
clarification. (DOE as Low-Level and negotiations. Written RL position
Position) retumned to the LLBG as | submiitted to Ecology.

disposed. Alternate
mterpretations may
require work outside of
current contract.

M-91-07 10/01 | Applicationof LDR to | RL considers LDR to not | To be resolved as part of M-91-03
TRU required be applicable to TRU PMP and Change Request
clarification. (DOE during retrieval, storage, | negotiations. Written RL position
Position) or processing operations. | submitted to Ecology.




TPA MILESTONE

REVIEW

EXPENSE COST PERFORMANCE

($ in Millions)
FY 2002 TO DATE ATCOMPLETON
BUDGETED COST | ACTUALCST | VARIANCE BAC | FYSF |EXPECTED| PROJECTED
WORK | WORK FUNDS ] CARRYOVER
WRS | SCHED | PERF | WORKPERF | scuep | cost | BOWS FY 2002 WORK COMMENTS
33.22and | 2.2 | 1.6 1.2 (06)] 0.4 4 3.4 4 0.6  [$2M treatment support

3.3.2.4 'delayed due to ATG (by

change request)

FY 2002 Carryover
AMW Treatment &
Characterization $0.6M
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TPA MILESTONE WASTE MANAGEMENT PROJECT June 2002

| REVIEW

EXPENSE SCHEDULE VARIANCE ANALYSIS

WBS SCHEDULE VARIANCE, FYTD (K$ )
{Description and Cause;) (Impacts and Corrective Action:)
3322 e MILLW Treatment 09 ¢ Resolution of ATG operating status to
ATG remains in bankruptcy in FY 2002. determine outcome.
3.3.24 o TRU Retrieval 0.2 o Delays in the Documented Safety
Completion of covered drums delayed.. Analysis (DSA) will impact future

readiness activities.




TPA MILESTONE | ‘
REVIESWO Bl WASTE MANAGEMENT PROJECT |  June 2002 |

EXPENSE COST VARIANCE ANALYSIS

WBS COST VARIANCE, FYTD (K$)
| M@M) (Impacts and Corrective Action:)
3799 o MLLW Treatment 0.0 * Resolution of ATG operating status to
- Performing carryover work. determine outcome.
3224 e TRU Retrieval 04 ¢ The process of completing FY 2001
Performing carryover work. activities and claiming BCWP on
them in FY 2002 creates a positive
cost variance for the current year




Plutonium Finishing Plant
Stabilization Project

B . 2 A ,-;‘:;,me-*”‘-_’fift-.w__k e ; :

IAMIT Meeting;J g cology r0j %j;m
Tri-Party Agreei""’“‘“éﬁn,::___ files ,?;;:Progrﬁﬁn Managei‘" ZL. D. Romine
Status Report | FH Project Manager - G. W. Jackson

FH Envu'onmental Sponsor - A. M. Hopkins




TPA Negotiations & Milestone Status through June 13, 2002:

+ PFP TPA Transition Negotiations tentative agreement signed by
all parties on June 12, 2002

+ 45 day public comment period: June 17 — July 31, 2002
¢ Response summary to be developed

o M-83-11- “Complete repackaging & shipment of Sand, Slag, &
Crucible by January, 2004 — Ahead of Schedule

0602 : IAMIT : clb




PFP Pu Stabilization Safety

Solutions
(by Pu Weight)
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Alloys
Oxides
Polycubes
Residues

3013 Packaging
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Major Accomplishments

Completed stabilization of Solutions

Readiness activities for the thermal stabilization of polycubes was completed and
stabilization initiated. The first stabilization run indicated problems with the off
gas system and was shutdown.

An engineering evaluation of processing options for high chloride oxides was
completed that recommended washing the chlorides out using existing solutions
precipitation glovebox.

Residues
'« 809.5 bulk kg of SS&C repackaged
e Implemented new WIPP-WAC changes on May 17, 2002
o Initiated characterization for oxides/mixed oxides residues

Planned Accomplishments

Complete Packaging of Solutions — July 31, 2002
Resolve weld porosity issue

Complete WIPP recertification audit

Complete accelerated planning for deactivation

Plutontum Finishing Mant

0602 : IAMIT ; clb




Cost Performance
(as of 5/31/02)

Favorable cost variance ($3,384K) primarily contributed to:

+ Increased production rates for Solution Stabilization operations and
optimization of packaging operations resulting in a one-shift operation
versus two-shift operation as planned

+ Cost savings in completion of Project W-460

+ Partially offset by higher than planned preventive and corrective
maintenance in support of the stabilization projects and early
operational difficulties with the 234-5 Bagless Transfer System Outer
Can Welder that impacted packaging and processing.

0602 : IAMIT : cltb
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Schedule Performance

(as of 5/31/02)

Unfavorable schedule variance (-$2,568K) primarily contributed to:

+ Min Safe Special Projecfs (CAM upgrades) deferred from FY01 due
to utilization of resources to support higher priority work scope

¢ Delay in planned completion of alloy stabilization and thermal
stabilization and packaging of Mg(OH), product due to moisture
measurement method and Bagless Transfer Container welding
equipment inoperability during the month of April

¢ Residues stabilization is behind schedule due to late start of FY 2002
characterization activities for Oxides/MOX and Compounds as well as
deferral of calorimeter procurements that were planned in FYOI.
Partially offsetting this negative variance is the ahead of schedule
status for packaging of Sand, Slag & Crucible material.

0602 : JAMIT : clb
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Issues/Requests for Assistance

¢ None at this time

0602 : IAMIT : clb




Richland Environmental Restoration Project

TPA Quarterly Review

Tn-Party Agreement

U.S. Department of Energy
U.S. Environmental Protection Agency
Washington State Department of Ecology

June 25, 2002

0206003
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ENVIRONMENTAL RESTORATION PROJECT

RIVER CORRIDOR
FY 2002 TPA MILESTONE SUMMARY
{Major & Interim Milestones)
Status as of: May 31, 2002
Forecast/ Forecast
PBS | Milastons Titla Compliance Actual Ahead On Ahead On Behind | Unrecov
Date Date Schedule | Schedule Schedule | Scheduie | Schedule] erable Deieted
RCO1 M-16-00F  |Estahlish Date for Completion of All 100 Ares Ramedial Actions 1213172001 1273122001 {A} . X
{issus 105-OR Disposition Competitve Procumement Package for Ascertaining #e '
RSO2 | M-83-12"  {Most ENisclive and EMicient Approach io FEIS ROD Selected Allerrative 027282002 X
‘ impleenentation
E Comples Remediation and Backfl of 51 Liguid Wesle Sies in 100-8C-1, -BC-2, -OR.
: 1, -DR-2, and -HR-1 OUs snd Process Efuent Pipsiines in 100-DR-1, -DR-2, and -
RCOT 1 MIG-255 | ¥ OUS. Complels Revegetation of 36 Liquid Weele Ses in 100-BC-1, -DR-1, Rae0 ¢ 12112001(A) x
2, and -HR-1 OUJs a3 Definext in RDR/RAWP for 100 Arae
RCO1 MAG-41E g:mmvmmmnxmimmzswmmw 030172002 111307200 1{A) X
Approvsi
m #4-16-034  [Eviablish Dete for Comgpietion of 300 Arss Remediat Actions 0E/302002 D4/302002(A} X
Tncm M-93-08 c«wwmwmmvsmmwam 0613012002 OB22172002 X
memAthmwﬂmmmmm&
RCOZ | MIB03G |, il Ground in Actormencs with an ERDF ROD Areadment 0X302002 | OA0/2002(A) x
Complete Backill arvd Ragrading of JA Jonks snd 630-23 Wasts Shies. Revegetation
‘ RCSY | M-tMiC‘. - dering the folowing piac j . TBO 12IT4/2001(A) X
‘RCO1 M-23-14° %mmamwmmm 0613072003 04r30/2002(A) X
- RCO1 ME3-15"  [Complets Negotistion of Remeining Surpius Reactor Disposilion Schedules 1213172003 O47A0R2002(A) x
i mr FY 2002 ERM Corvidor TPAMm 1w 1 4 [} [} [} 1

= 09312 wh daleted by THA chenge request M-413-01.02 g0 Aped 30, 2002.

01




ENVIRONMENTAL RESTORATION PROJECT

River Corridor

TPA Milestone Statistics
{Major 5___“33_95"‘ Milestones)

COMPLETED

ACTIVE
Comptiance Due  Totsl Botive| - Milestone Compllance i Milestons Compiiance
Date & S52002 Namber Duo Oste . Number Due Date
M-16-00 9/30/2018 - M18-BOF(C) 123101 1 M-16-50 orniny
Remedial Design / {M-16-008} "M-16-268(C) 033102 1 M-1654 07431708
Remedial Action -16-41B(C) oz | M-16-49 12731708
M=18-034{C) 080/02 .+ M-16-56 12/31/08
MagasGe) - oeaem2 1 M6 1213108
14.16-10A 080303 1 M16-52 07/31/08
© o M16-63 143003 | M-16.64 09/30/10
T M-18-03H 12003 M-16.51 12731110
© M-18-26E 09r30/04 | M-1647 1213111
Ma8138 1020004 & M-16-53 121312
M-16-26F 0228005 | M-16-55 123112
M:16-48 ON3NS T M-16-82 121312
M-16-65 08:30/05 | M-16-00A 120112
M-16-46 G706 | M-18-00B 09/30/18
M-18-45 12021/06 | M-16.41C(C) T8D
M-18-60 12133006 | M-16-031 TBD
M-70-00 TIHMI1996G(A) 0 I
ERDF Operational {M-70-00) ]
M-93-.00 TBD 12 M-53.06 06/30/02 §  M-93.18 12131105
Reactors on River (M-93-00) M-B14(C) 06/30/3 ¢ M-93-23 07731506
Final Disposition M-83-16 0930/03 i M-93.24 0B/30/06
M-93-15(C} 123103 .  M9319 09/30/08
M-83-11 0930/04 0 M-93-22 0930711
M-83-17 2104 | mg320 093012
M-93-25 093005 1 M-93.00 TBD
1
M.94-00 9/30/2018 . -04-0rt 1130603 ¢
300 Area Surplus (M-94-00) : < G404 oarsoms |
Facilittes Disposition z - Me4-03 093D ¢
. £-84-00 0930018 )
TOTAL ACTIVE MILESTONES - 42 -~ MILESTONES COMPLETED IN FY02 (C)

Environmental Restoration TPA Quarterly Review (3/02 - 5/02)
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ERC RIVER CORRIDOR TPA CHANGE REQUESTS (March 2002 - May 2002)

M-18-01-05
100 Area
Remadial Actions

mmmﬂzmmmumm.m 8.5, and 0167}

wmm 300-8, 300-18, 300-VTS, 316-4, 60047, 600-259, 818-2, 818-3, 818-5, 618-

e
Bnr UPR-300-46, UPR-300-17, and 818-1) and Confimatory Ssmpling of the
" CRM-18-01:08)

‘Mmmhmﬁ-zwmmmmmmdwz

re 2OF {sstabished 12 new interie miesionas), modified M-16-
acxiplion and dste, 80d deleled M-18-01 (Complete 100 N Area D&D -
TBD). Addionaily, i signad the M-16 series milestones for completion of 100 Area
remedial actions by 2012, New milesionas inchude:
M:18:45 - (1234086} Complete Inierim Remedial Action for 100 BIC Arsa
M:18-48 - (713108} Initiate Romedisl Actions for Remaining Waste Sites for 100 D Area
H1647: (123} Complets Intarim Remadial Actions for 100 D Area
M:16-48 - (ZIFVIOB) Iniiss Remadial Actions for Remaining Waste Sites for 100 F Area
8-18-49 - (172N  Complete Intarim Remedial Actions for 100 F Ares
mmmmmmmmwmsmwwonm
1051 - (123118 Complote Interim Remadial Actions for 100 H Ares
¥:18:52 - (2/31/08) iniate Response Actions for Remaining Waste Sitas for 100 K Area
11853 - LAY Complate interim Response Actions for 100 K Arsa
M10-54-ZALAN) initinte Response Actions for Remaining Wasie Sites for 100 N Ares
M-18:83 - (1211120 Complels interim Response Actions for 100 N Area
$:A8:58 - (12/3108) Completa intacim Remediel Actions for 100-1L-2 and 100-1U-8

mu-mmmmm New misexnes inchude: -

IR mmmmmuwaﬁmm

mmwmammm g 300-9

1881 - (120100 wmwmmmﬂw
~ Environmenial Priority 300-FF-2 Waste Sites (3164, 010-2. 818-3, 8185, and 813.7)

mmmmmimmmsmm-z
7,681

and 618-13 {see Tabie 1in TPACR M-‘IG-O%-OG}

mnmmmbmm
S00-PF.2 Waste SHes {300-250, 303-M SA, 303-M

¥ (300109, 300-110, and $33 ESHWSA) (see Table 2 in TPA

M-1644 - (9010), Complete Interim Remedial Actions for the Following 300-FF-2
Wasts Siea (300-258, 303-M 8A, 303-M UOF, UPR-300-48, UPR-300-17, and 618.1)
(oo Table 2 In TPA CR W-16-01-08)

QL. Submit s Scheduls and TPA Milssionss 10 Compilets Inberim

Candidats Sites Insice the Fence

hrnental Restoration TPA Quarterly Review (3/02 - 5/02)
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ERC RIVER CORRIDOR TPA CHANGE REQUESTS (March 2002 - May 2002)

This change request provides the overalt framework far disposition of the 100 Area
surplus reactons. Ten now interim milestones ware egiablished. Three milesionag were
duieted: M-93-10 (Submit F Reactor S&M Plan), M-93.12 (Issue DR Reacior Competitive
Procurement Package), and M-93-21-T1 {Complete 105-KW Reactor ISS). M-03-11 dats
was modified.  This change aligns the M-83 milestones with the objective for reactor 1SS
10 be compieted by 2012. New milestones include:

M-83-01.02
100 Area
Surplus Reactors

Aporoved - 4/30/02

M-93-08 - (6/30/02] Complete Removal Action Work Plan/S&M Plan for B Reactor
M:83-1% - (§/30M3] Compiste 105-DR Raactor Interim Safe Storage
MA93-17 - (12131/04) Coanplete 105-0 Reactor Intericn Safe Storage

M-93-18 - (1213108 Complate 105-H Resctor interirn Safe Storage

$-93-19 - [/30/09) Submit to EPA and Ecology the 105/108-N Reactor 1SS Dasign
Raport

M-93-20 - {$/30/42) Compiete 105-N Reaclor interim Safe Storage
M:83-22 - (8130111} Complote 105-KE and 105-KW feactor interim Safe Storage

M-43-23 - (713106} Subinit Engineering Evaluation/Cost Analysis for KE/KW Reaclor
188 '

9234 - (9130/08) Submit Enginearing Evaluation/Cost Analysis for N Reactor 1SS

Subinit n Enginesring Evaluation of the Final Reacior Diaposition

M:-03-28 - (WQ04)
to EPA and Ecology

] .
This chanpe request pravides the overall frsmework for:disposition of the 300 Ares surplius
facikties. Four nbw ER interim mitestones were jad. This change aligns the M-94
milasiones with the objective for 300 Area surpius facility dispogition to be completad by
72018, New milestones include:

wm mwmﬁmkn@uw Fuiuu
sm-smmrmmwmmnommmm

H:94:01 - (12730001
Following Surpius Facilitias: 303M, 332, 333, 334, 3344, 3221, 3222, 3223, 3224, 3225, 324,
324B, 227 {ses TPA.CR M-64-01-01, Table 1)

B-04-03 - [§/30/10) mmmommmmmm;sUmFﬂm 303m, 332,
333, 334, 344, 3221, 3222, 3223, 3224 3228, 324, 3248, 327 (ses TPA CR M-84-01-01,
Table 1}

smm:nSd\aduhdePAMmtocmpmobmlﬁond
memmmmm»« Faciities and Associated Waste Sites
that wit Rernain Past M-24-00 Date (8/30/2018)

Environmental Restoration TPA Quarterly Review (3/02 - 5/02)
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ERC RIVER CORRIDOR PROJECT S PLI&%ENTS

General (M-16-00F, M-16-03A, M-93-14, M-§3.1) Through May, 357 drums containing
) o o or uranium oxide had been shipped

Four River Corridor (100 and 300 Area) TPA ' -

change packages were approved by the Tri-Parties interim staging.
on April 30. Approval of these change packages
marked a significant accomplishment that
establishes an accelerated cleanup and facility
digposition schedule for the Hanford Site river
corridor area,

Remedial Action (M-16-03G)

Steady progress continues on 100 B/C Area -
pipeline remediation. During March, pothom were -
dug to determing the exact location of two pipelines.
Cuntaminm was encountered in the potholo’s

Dumping Contaminated Soil for
Additional Mixing at the 116-N-1 Trench

Through May, 418,284 tons of waste were disposed
in ERDF during FY02, which is about 5% behind
the plan mainly due 0 inclement weather. Full
recovery is expected. Since ERDF began
operations in July 1996, a totat of 3,571,585 tons of
waste have been disposed in ERDF.

ERDF Transportatlon Team has driven 6.1 million

ot 6164 Sl.tillGround {300Arel)

spread. Excavation and loadout activities st the .
116-N-1 trench will be the primary focus through Reactor ISS (M-93-16)
mid-June. Soil blending continues o maintain m The F Reactor ftrel storage basin (FSB) fill removali
ERDFwamwptsnoecrloﬂa - : was completed on April 24. Through May, 15 spent
e L L nuclear fuel.(SNF) elements and one partial SNF
slement were-discovered during the FSB
excavation. All elements were shipped to K Basin.
Excavation of the east and west transfer pits was
also compieted.

sk ..‘~-i < . & é
(due Septamw 30) more thm \ m_nntha ahoad
of schedule. The first drum shipment from the
618-4 buriai ground to ERDF occurred on April 17,

Eﬁgﬁfdﬁmeﬁml Restoration TPA Quarterly Review {(3/02 - 5/02)
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ERC RIVER CORRIDOR PROJECT ACCOMPLISHMENTS

First Section of Roof Lifted
Into Place at DR Reaclor

The structural steel roof section for Zone 1 of DR
Reactor was assembled on the ground and then
lifted into place on May 30. DR Reactor interim
safe storage (I1SS)is planned to be completed this
fiscal year.

At D Reactor, below-grade pourbacks in Area 2

(valve pit/supply fan room areas) and Area 3 (fan
rooms/exhaust pleniim areas) were completed in
Aprit. During May, demolition of the fuel transfer
bay was also completed

e ERN o
At H Reactor, above-grade demolition of the FSB
and transfer bay was completed. The readiness
assessment for the first phase of the FSB cleanout
was compileted on May 8. The project is ready to
praceed with fill removal down to the top of the
stem walis.

Survelilance and Maintenance (M-93-06)

The B Reactor hazards mitigation removal action
work plan was reviewed by RL and the regulators.
Completion of the plan is expected by mid-June.

Mobilization for the 100 Area asbestos abatement
work was initlated in May.

Groundwater Remaediation (M-16-27C)

Drilling was completed for the In Situ Redox
Manipulation (ISRM) Phase Il barrler wellg in
March. A total of 17 wells were installed, as
planned. Well chemicat injections were also
initiated in March and are nearing compistion. The
regulators agreed fo extend ISRM Phase Il TPA
Milestone M-16-27C (due September 30, 2002) to
June 30, 2003. The extension will allow for further
evaluation of barrier effectiveness in capturing
hexavalent chromiym, plume concentration and
mitigation anomali@s, and changing aquifer
conditions encountsred during construction. The
Explanation of Sig ificant Difference (ESD) and

Extraction Weli o Enhance 1004-13-3 Pump & Treat

The three gwundwater pump and treat systems
(100-HR-3, 100-KR-4, 100-NR-2) operated above
the pianned 90% availability. Since system
inception, these three pump and freat systems have
processed over 3.4 billion liters of groundwater,
removing approximately 299 kilograms of chromium
and 1.2 curies of strontium.

Eﬂmmlai Restoration TPA Quarterly Review (3/02 - 5/02)



ERC RIVER CORRIDOR ISSUES

+ 100 N Area Remediation: Results of residual radloactlwty {(RESRAD) modeling performed
using borehole data for the 116-N-1 crib and trench indicate that the site will not attain
groundwater remedial action objectives (RADS) following excavation. The results indicate that
the iowest vadose zone Iayer contnbutes contaminants at levels above the RAOs.

Strategyfsmus Ecology has sent RL a@ letter requesting an updated plan to udentify the path
forward for site remediation options ‘A‘plan is currently being developed.

Envirbhitiehtal Restoration TPA Quarterly Review (3/02 - 5/02)

10




ERC RIVER CORRIDOR PERFORMANCE SUMMARY

RIVER CORRIDOR

FY 2002 ERC PBS Performance Summary
FYTD May 2002

4.678]
16,965
. 71,681
‘ |
79 2 25 18 4% B __360% 78
7% 24| 25 16 1 4.2% o] 38.0% 78
ERC TOTAL 108,882] 71,705] 68,140] 65,961| .3,565 -5.0%; 2,179] 3.2%| 108,444

Schedule Variance Summary:

Through May, the ER River Corridor scope is $3.6M (-5.0%) behind s adule. The negsative schedule
variance is attributed to delay of subcontractor key document subm for DR Reactor SSE work,
additional SNF eilements encountered during F Reactor FSB excavation, delay in 618-4 burial ground
mobilization/readiness assessment, and late arrival of resin for groundwater pump and treat systems,
Recovery schedules for DR and F Reactor work have been implemented, and recovery is expected by
fiscal year-end. Remediation of the 618-4 burial ground has been initiated, and recovery of excavation
activities is expected by the end of July. Resin shipment was received in June.

Cost Variance Summary:

is attributed to lower labor and sampling costs at 100 F and 100 B/C remediation sites, pianned ERDF
overtime not used due to weather curtallments, lower labor and m Icosts for S&M herbicide
application, and reactor iSS downtime offsets due to weather curtailiment and equipment repairs.

At the end of May, the ER River Corridor scope is $2.2M (+3.2%) UM&:Emt. The positive cost variance

Environmental Restoration TPA Quarterly Review (3/02 - 5/02)

11






ENVIRONMENTAL RESTORATION PROJECT

CENTRAL PLATEAU

FY 2002 TPA MILESTONE SUMMARY
{Major & Interim Milestones)

Status as of: June 5, 2002

Forecast/ tod Forecast
PBS ; Milestone Title Compllance Actual Ahead On Ahead On Behind | Unrecov
. Date Date | Schedule | Schedule | Scheduie | Schedule | Schedule| erable | Deleted

 RODT | M1B27R  [Complete 100+R- Priase . ISRM Barrier Empiacoment 12012001 | 1zooonm) | X
| cPo1 | M-1326 | Subrmit PhrtoriumvOrganic-Rich Process Waste Group (200-PW. 1) Work Pian o | wnezooimy | x

CPOY | M-1300L  Submit 3 200 NPL RVFS (RFICMS) Work Plans 1232001 | 127262001 X ?

SS03 | M2453  iewtal Two (2) Additional Wells at SST WA TX-TY 121312008 | 1108/2001(A): X

$S03 | M2454  |insioh One (1) Addionas Wol ot SST WMA T 1213172000 | 101B2001(A) X

§S03 | M2455 et Two (2) Addiionsi Walks af SST WMA S-SX 12312001 | 11082001{A} X
o | woeoom m'wmwmsmdwnmhmvw oy | oo | x |

RCOV | C-10-31  [isaus Hanford Site Waste Managenent Uit Report o002 | 012122002A) " (TPA commitment milestone not included in fotat count}

cPot | misdoar m;wmmm Field Work Through Samgle 08/30/2002 x

CPO1 | M-15428"  |Submit 200-TW-2 OU Draft A Remedial investigation Raport 10 Ecology 003072002 | | X
RCO1 | M-1827C™ iComplete 100-HR-3 Phase I, ISRM Barier Emplacement 00302002 | 0B/072003 ; X

TOTAL FY 2002 ER Central Plataau TPA Milestones . 10 7 0 0 o | o 1 2

% M TSGR s W 15420 wers Geleted Dy TPA chunme mcuest M-015-02-01 o June 5 2002,
TR B RTC - Requksiors DEVE agrend 15 BRI AN tats k5 ST, “A Chnge requeet T tmirg prepsred.
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ENVIRONMENTAL RESTORATION PROJECT

Central Plateau

‘TPA Milestone Statistics
{Maior & Interim Milestones)

Compliance Due _Tolel Agtive] Milestons  Compliance W Milsstons  Complisnce
Date GoNa0N"|  Homber DusOatse |  Number Diie Datw
M-13-00 12/31/2004 3 M13-26(C) 1w |
Submit Work Plans for (M-13-000) M00L(C) 1IN
RFVCMS or RUFS Swdies Me13.00M 123102 |
_ : - MI300N 12303
i M13:000 1201004
M-15-00 _ 12/31/2008 13 M-15-418 10/3002 * M-15-40C 1031004
Site Investigations { 15000 M58 033103 | masaec 1173005
Feasibility Stucies _ M-18-408 053103 1 M-18-43C 12/3108
M-1547 oeon3 | m1so0c 1273108
VRTETY 093003 | M-16-00 1231108
W154IC  0aowos |
M10-308 . On30s
o 15438 oo |
M-16-00 - 913012024 z M18-27R(C) 122100 |
... Ramacdist Design / {M-10-0) o CMR1S2TC i T - S
Remadlsl Action , M0 owaoee |
L :
O M2000 12312008 0 4 | wam  ywsaws
Submit Closure Plans for (N-20-008) , T M20-33 128008 |
Alt RCRA TSD Units {Shared with FH) - M20-54 123108
" _ W M20008 129108 4
M-24-00 Annusily 3 N2INC) 123101
RCRA Groundwater #24-54(C) 1201
Monitoring M-24-35(C) 123901
M-2-00M(C) 123101 ]
M-24-D0N 102 |
I mae000  120m00 |
| MA008 1208004+
v 24000 12308 |
TOTAL ACTIVE MILESTONES 14 7 — MILESTONES COMPLETED ¥ FY02 (C)

Environmental Restoration TPA Quartery Review (3/02 - 5/02)
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Richiand Envirconmental Restoration Project
TPA MILESTONE SUMMARY SCHEDULE -- CENTRAL PLATEAU
Fiacal 7050 Fiosal 2008 Fiatal 2004 Facal 2008 Fiscai 2006 Figent 2607 Fecyl 2008 Focy 709 Figel B0 now 2011 el 3042 Facst 2013
OPERABLE UNIT | BY Q) ay Y QTR SY QTR BY QTR BY QTR BY QTR BY QTR BY QTR v QTR ¥ QTR BY QTR
| 2ed] 3¢ 4% :._Hml_i [ and] 3] al 5 . .
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1
1
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ERC CENTRAL PLATEAU TPA CI'“{ANGE REQUESTS (March 2002 - May 2002*)

TZ00 Area Gentral Plaleau change packages were approved on June 5, 2002 and are included below.

M-13-02-01
200 Area
J M-13 Work Plans

Approved - 8/5/02

M-15-02-01
’ 200 Area
E M-15 RUFS Studies

M-20-02-01
: 200 Area
M-20 Closure Plans

M-18-02-01
200 Area
Non-Tenk Farm RA

Apnroved - 8/5/02

For the 200 Area remediation activilies, a streamlining of the RVFS process was approved to )
establish a remedial decision framawork at the major waste category level instead of the individual
OU level. This changs request accelerates the limetable 1o complale delivary of remaining work
pians and also reflects fewer work plans to cover the same scope (M-13-00P was deleted).

For the 200 Area remediation activities, a streamlining of the RUFS process was approved 1o
establish a remedial decision framawork at the majar wasto category lavel instead of the
Individual OU level. This change request mainiains the same timetable to compiete RUFS
studies. Changes include sstablishing two milestonas that support the 200-PW-2 OU RIFS
and one milestone to submit 2 Proposed Plan for remediation at 3 high-risk waste sita. Other
changes also include clarifications, consolidation, and deletions of soms existing TPA

milastonasAarget dates.
" New Milestones:

> smmn 200-PW-2 QU RI Repqt including Past Practice Waste Sites in

:he 200-PW-4 General Pracess Waste Group e
Submit 200-PW-2 OU Fnasibﬂky Study and Proposed Plan/Proposed

RCRA Parmit Madification Inciuding Past Practice wasto Sites in the 200-PW-4 General
Process wml Group
Submiit a Proposed Plan to EPAmwemmemdumR«mdu
Action{s} for Sourca Control at High-Risk Waste Site{s) Which includes an Engineering
Evaluation of an Engineerad Surface Barrier

Deleted Milesionas:

i
Ha

-~ Remediation Mum 200-BP-1 QU,

M:15-40A - mmcw-sumwzmmwmcmupmwm
M:158-428 - Submit 200-TW-2 OU Draft A Ri Report o Ecology

#-1542C - SMMTW»ZOUDfanAFSandDmﬂAPMPWPmWM
Modification to Ecology

[l bai

(mmmmtmmwmww;" 10 ooincide with feasibility study N\
compiation dates. Two rilestones were deloted: M-20:82 (Submit 218-A-37-1 Crib
Closure/Postciosurs Plan) and M-20-53 (Submit 207.A Retentions Sasin Ciosure/Postcioaure Plen)
because these plans were added to existing milsstonw. One new ER milestone was established:

M:20-008 (12/31/08) - Submit Closure/Postciosure Pians for 216-A-10, 216-A-368, 216-A-37-1,
207-A South Retention Basin, 216-5-10 Pond, 216-S Dilch, 241-CX-70, 241-CX-T1, and 241-CX-
72

]

This change raquest modifies the M-16-00 description [and extends the non-tank farm remedial
action completion date to coincide with single-shel taﬂk farm closure (M-45-00),
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ERC CENTRAL PLATEAU TPA CHANGE REQUESTS (March 2002 - May 2002 )

Proposed ERC Central Plateau TPA Change Requests

1
t
'
\
'
'

'_m““\

N
M-15-01-03* N\

200-LW-1 ~

RUFS Studles

Progosed <+
¥
2

o

lu‘ﬂ“\

i
i
i
n

\
M-15-01-04* N

&

200-MW-1 N\

RUFS Studies
Proposed ¢
P

| N
M-150108" N\

s’

200-PW-1 \

o W = -,

y e
This change request proposes adding two interim milestones to implement %
additional activities for the 200-LW-1 Operabie Unit Remedial \
;wmwsmw Study process.

- Submit 200-LW-1 OU Remedial investigation
Rapon MUding the Past Practice Waste Sites in the 200-LW-2 200 Area

Chemical Laboratory Group

M-15-488 {09/30/06) - Submit 200-LW-1 OU Feasibility Study and
Propaged Plan/Proposed Permit Madification, including the Past Practice
wm Sln in the 200-LW-2 200 Area Chamical Laboratory Group

auih MM PR I GEF ENP TER NUE W NRR MG mEm G ol AR R W WS AR R ey,

, “This change request proposes adding two intarim mileslones o implement
additional activithes for the 200-MW-1 Operabie Unit Remedial 1

mw«mwsmdypmcm
l M-15-44A_(12/3T/08) - Submit 200-MW-1 OU Remedial Investigation
| M:15-44B (1273108) - Submit 200-MW-1 OU Feasibility Study and
| Proposed Plan
v

GATE G WEE B IR AR AR B AR SR e

»”
2 This change request proposes adding two interld il
sdditions! activities for the 200-PW-1 Operable

Invastigation/Feasibiitty Study process:

M:1345A. {G8/3005) - Submit 200-PW-1 O Rem
RCMMMMP&thWmSImh

suumnmpwwwummm
the Past Practice Wasta Sites in the 200-PW-3 .

mwmﬂhmmmmmmmmmm

aumcmmmmm
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ERC CENTRAL PLATEAU PROJECT ACCOMPLISHMENTS

Transition

Central Plateau Transition Plan implementation
continued with BHi non-manual employees
responding by May 10 to employment offers from
FH, final preparations for early transition of B Plant
and PUREX, and project and functional discussions
and information exchanges.

200 Area Remediation (M-13, M-13, M.20, M-18-00)

Four Central Plateau TPA change packages were
approved by the Tri-Parties on June 5. Approval of
these change packages marked a significant
accomplishment that establishes commitments for
accelerated cleanup schedules for the 200 Area
non-tank farm operable units at the Hanford Site,

Puring May, drilling, sampiing, geophysical logging
and decommissioning activities were compieted for
the 216-Z-11 characterization borehole in the
200-CW-5 operabie unit (U pond/Z ditches cooling
water waste groups). Soil vapor sampling of the
burial ground vent In the 200-PW-1 operable unit
{(plutonium/organic-rich process waste group) was
also completed.

The 200-MW-1 operable unit {(miscellenecus waste
group) Rev, 0 work plan was transmitted to RL for
approval and subsequent transmittal to the
regulators. Several other operable unit work plans
are in various stages of review/completion.

Sampiers Working withoi! Samples at
218-Z-11 Ditch Borehola (200-CW-5)

Groundwater Remediation

In March, two draft sampling and analysis plans
were delivered to the reguiators that outline the
proposed FY03 groundwater monitoring network for
the 200-UP-1 and 200-PW-1 operable units.

The two Central Piateau groy

treat systems (200-UP-1, 209-2?-1) continued
operation above the planned 90% availability.
Since system inception, these two pump and treat
systems have processed approximately 2.4 biliion

liters of groundwater. To date, approximately 6,567
kilograms of carbon tetrachloride have been
removed by 200-ZP-1,

The spring startup of the 200-PW-1 active soil
vapor extraction system was successfully
completed in April. )

Dual Wall Percussion Rig at ILAW
Drrifk Site (200 East Area)

Groundwater/Vadose Zone integration

The semi-annual {April-September 2001) GWANVZ
Integration Project report was delivered to HQ.
Submittal deliverables for this report have been
changad from semi-annual o annual beginning
in £Y03,

In March, assembly of the new System Analysis
Capability {SAC) hardware and two realization
shakedown runs were completed. A rerun of the
initial assessment was aiso initiated. In May, a draft
of the SAC software user's guide was aiso
completed for the'inventory and transport elements,
This guide will assist in training new users and aiso
provides documaentation required for review and

acceptanca of assessment results.

Workshags were heid with the reguiators to identify
groundwater decisions and to discuss the
coordination of gnoundwater monitoring
requirements of CERCLA, RCRA, and Atomic
Energy Act (AEA).

in March, discussions were held with the
Confederated Tribe of the Umatilla indian
Reservation regarding the Central Plateau Risk
Framework. In May, a workshop was also held with
the Nez'Perce and Yakama Tribes to discuss
various environmental activities.

During May, a miseting was held with the Expert
Panei chair, RL, and ORP to discuss the path
forward for reformatting the Expert Panel.

Environmental Restoration TPA Quarterly Review (3/02 - 5/02)
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Excavation of the field site and final preparations
were completed for the field experiment in support
of the vadose zone transport field study. lrrigation
activities were also initiated.

233-8 Piutonium Concentration Facility

The remaining two process hood vessels were
removed in March. This compietes the successful,
early removal of all 15 vessels that was started in
early FY00. This scope (vessel removal) was
originally scheduled for completion in March 2003,

All vessel and miscellaneous piping, tubing, and
conduit have aiso been remaved from the process
hood.

Sixty-gight {68} drums of transuranic waste and 8
standard waste boxes were shipped to the Central
Waste Compiex during March, April, May, and
June,

Process cell structural steel and grating have also
been removed from the 233-8 facility (accelerated
from the fourth quarter).

- msrh

Removing Miscelianeous Piping st 233-5
Surveillance and Maintenance

On April 8, the B Plant ventilation system was shut
down and isolated to compiete tha changeocut of the
two HEPA pre-filters. A full dress mock-up with
communication and remote radiation monitoring
was conducted to refine the procedurs and work
practices. Extensive pre-job planning and mock-up
training were credited for the significant ALARA
reduction and shortened execution duration.

Containmant for B-Plant Pre-filter Changeaout

The REDOX, U03, U Plant, and 224-B annuai roof
inspections were completed; and the PUREX semi-
annual roof inspection was completed. The B Plant
structural roof surveillance and avaluation were aiso
completed.

Support was provided for transition of B Plant and
PUREX facilities on June 3 to Fluor Hanford.
Activities included briefings, waikdowns, AB
document orientations, and tours.

The 291-U stack area RARA stabilization was
compieted one month ahead of schedule.

The first phase of herbicide/pesticide application
was completed for all Central Plateau vegetated
aress.

The 200 Area asbastos gabatement work was
completed one month ahead of schedule.

Envtonrnenta! Restoration TPA Quarterly Review (3/02 - 5/02)
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ERC CENTRAL PLATEAU ISSUES

There are no ERC Ceniral Plateau issues at this time.

Enviranmental Restoration TRA Quarterly Review (3/02 - 5/02)
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ERC CENTRAL PLATEAU PERFORMANCE SUMMARY

CENTRAL PLATEAU

FY 2002 ERC PBS Performance Summary
FYTD May 2002

] 265807 2817 22283 20072 34 5% 2211 @ 408
483 25.807] 22817 072] % A.8%] 2,211 23,408
17.441] __ 12.304] 10,769 10.;% _ 6607 820 -58% 443]  a4%| 12,001
362 7820 6,865 6 l 5848 &87 -9.6% 32 58% 7,521
~ 20,124]  17,834]  16,348] __ 16,843]  -1,286 13% 10,522]
OTA 53,186] 45931] 40,251| 33.631 35,615 -1,620 4.0%j 3,0168] 7.8%] 42,830

Schedule Variance Summary:

Through May, the ER Central Plateau scope is $1.8M (-4.0%) behind schedule. The negative schedule
variance is attributed to delays in PNNL groundwater modeling and monitoring due to late computer
hardware/software purchase, conflicts in staffing priorities, awaiting outcome of C3T groundwater
strategy; late arrival of SAC computer components which impacted software testing, and science and
technology (S&T) behind schedule due {o staff availability and subcontract negotiations. installation of
modeling hardware has begun, SAC computer assembly is now complete and runs are being initiated,
and staffing resources are being added where possible. S&T subcontract is now in place, and resources
are being added to compensate for the late start.

Cost Variance Summary:

At the end of May, the ER Central Plateau scope Is $3.0M (+7.8%) under cost. The positive cost
variance is atiributed to utilizing Geoprobe technology depioyment instrumentation in lieu of instailing
drive casings at U Pond, D&D at 233-S facility performed with less labor and material than planned,
reduction in S&M survey frequency/requiremeants/equipment, and reduced RARA labor,

Environmental Restoration TPA Quarterly Review (3/02 - 5/02)
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324 Facility Stabilization
Milestone TPA-M-89

IAMIT Meeting June 25, 2002 Ecology Program Manager — FW Bond
Tri-Party Agreement DOE-RL Program Manager — DC Langstaff
Quarterly Milestone Review Report FH Environmental Sponsor — DH Vu
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10/31/05 In Progress

M-89-00 Complete closure of non-permitted mixed
waste units in the 324 Building REC B-Cell,
REC D-Cell and the high-level vault




Envuronmental Excellent

o Activities related to completion of the M-89-00
milestone have been conducted in compliance
with environmental regulations. No adverse
impacts to the environment have occurred

Safety — Excellent

o Activities related to completlon of the M-89-00
milestone have been conducted safely during
the last quarter

Cost - Good

o Second quarter FY 2002 324 Building Spent
Nuclear Fuel activities are tracking on budget
and on schedule




Schedule - Excellent

e Continued planning, hardware fabrication, and

procedure preparations for Spent Nuclear Fuel
removal

e Drafted Closure Plan Amendment




M-89-00
¢ Continued preparing for Spent Nuclear Fuel

removal to provide access to remaining floor
debris and dispersibles in B-Cell.

¢ Continued to receive and install equipment being
fabricated in support of Spent Nuclear Fuel
activities.

¢ Installed mockup testing for various aspects of
upcoming Spent Nuclear Fuel removal activities.

o Continued procedures preparation activities for
Spent Nuclear Fuel removal project.




M-89-00

¢ Continue preparation for Spent Nuclear Fuel
removal to the 200 East Interim Storage Area
- Continue readiness assessment and preparation activities
- Initiate fuel packaging
- Transport fuel to 200 Area Interim Storage Area

¢ Submit Closure Plan Amendment as required
by M-94-02




o M-89-00 closure activities are continuing:
Preparations for Spent Nuclear Fuel removal
are proceeding

e M-89-00 Closure Plan Amendment activities
begun




Nuclear Materials and Facility Stabilization

Milestone TPA-M-92

PRSI NI s R T NCIRIRRS———

IAMIT Meeting June 25, 2002 Ecology Program Manager — FW Bond
Tn-Party Agreement DOE-RL Program Manager — DT Evans

Quarterly Milestone Review Report FH Environmental Sponsor — DH Vu



Milestone M-92-00 Interim Milestones and

Target Dates

Milestone Description Target Date| Status

M-92-00 Complete acquisition of new facilities, modification of existing facilities, and/or modification of TBD TBD
planned facilities necessary for the storage, treatment/processing, and disposal of Hanford Site
cesium and strontium capsules (Cs/Sr), bulk sodium (Na), and 300 Area Special Case Waste
(SCW).

M-92-01 Complete commercial disposition and/or acquisition of new fadlities, modification of existing 12/31/09 On
facilities, and/or modification of planned facilities necessary for sitewide consolidation and schedule
storage prior to commerdal use or treatment and/or repackaging by DOE-TWRS.

M-92-05 Inclusion of Hanford Site Cs/Sr “treatment and/or repackaging parameters” in DOE TWRS Phase 6/30/03 | Reported
1 Request for Proposals (treatment and/or repackaging of all remaining Cs/Sr). lelsewhere

MX-92.06- | Complete commercial disposition and/or acqulsition of new facliities, modification of existing 12/31/01 | Compiete

T01 facilities, and/or modification of planned facllittes necessary for the storage,
treatment/processing, and disposal/disposition of all Hanford Site U,

Complete the disposal/disposition of ~5 metric tons of UQ, source materials located in the 300
Area Fuels Supply Shutdown Fadilities and source material located in 325 and 2718 and
compiete the disposition of ~235 metric tons of uranium billets located in the 300 Area.

MX-92-06- | Complete the disposal/disposition of ~135 metric tons of un-irradiated contaminated fuel located 9/30/06 On

T02 in the 300 Area and 5 metric tons of misc U source material located in all 300 and 200 Area Schedule
Fuel Supply Shutdown (FSS) Fadilities, and complete the disposal/disposition of ~825 metric
tons of un-irradiated fuel source materials located in the 300 Area FSS Facilities.

M-92-09 Complete acquisition of new fadilities, modification of existing facilities, and/or modification of
planned faciiities necessary for the storage, treatment/processing, and disposal of Hanford Site In Abeyance | Change
sodium Request

M-92-10 Submit Hanford Site Sodium Project Management Plan (PMP) to Ecology pursuant to Agreement Change
Action Plan Section 11.5. In Abeyance | Request




Milestone M-92-00 Interim Milestones and

Target Dates (conta) |

Milestone Description Target Date Status

MX-92-11-T01 Complete disposition options for all Hanford non-radioactive sodium. 9/30/04 On e
M-92-12 mmmdmmmmdmmm and/or modification 9/30/06 On schedule

of planned faciiities necessary for consolidated storage, prior to disposal of Hanford Site
300 Area SCW and materials.

M-92-13 | Subrmit 300 Area SCW PMP to Ecology pursuant to Agreement Action Plan, Section 11.5. 9/30/00 Complete

M-92-14 Compilete removal and transfer, and initiate storage of Phase I 300 Area SCW and 9/30/02 Complete
materials, Phase 1 inventory will consist of, at minimum, one-third the total curie content of
all 300 Area SCW,

M-92-15 Complete removal and transfer, and initiate storage of Phase II 300 Area SCW and 9/30/04 Complete
materials, Phase II inventory will consist of, at minimum, haif the remaining curie content
of 300 Area SCW.

M-92-16 Complete removal and transfer and initiate storage of Phase III 300 Area SCW and 9/30/06 On schedule
materials.




Program Manager’s Assessment
since last quarterly review

r Environmental - Excellent

e No negative environmental impacts or issues have arisen
out of the storage and/or handling, packaging, or
transportation of the Special Case Waste (SCW) inventory

¢« Safety - Excellent

¢ No negative safety impacts or issues have arisen out of the
storage and/or handling, packaging, or transportation of
the SCW inventory

« Budget - Excellent

s Key milestone M-92 activities are being completed within
budget




Program Manager’s Assessment (cona)

since last quarterly review
— W

¢ Schedule - Good
® MX-92-06-T02

s Awaiting approval of Solid Waste EIS to complete disposition of 825 tons of
uranium remaining in 300 Area

¢ M-92-09 and M-92-10
¢ A draft change request has been submitted to reinstate these milestones
with revised due dates
¢ MX-92-11-T01
+ All small diameter sodium wetted piping has been cut up and packaged for
shipment to the offsite treatment facility

« An exemption has been requested from Department of Transportation to
allow shipment of the cold trap vessel to the offsite treatment facility

¢ M-92-16
¢ The 327 facility continued collecting and packaging SCW comprised of

metallurgical specimens removed from the Dry Storage Carrousel and
Legacy Waste Buckets from hot cells

+ Completed radiological characterization of the 340 Tank Vaults
¢ All PNNL's SCW inventory disposed in compliant facility on March 28, 2002




Significant Planned Actions

next three months

v

¢ M-92-09 and M-92-10

¢ Negotiations are in progress on FFTF milestones and are expected to
also yield agreement on new dates for reinstatement of these
milestones.

¢« MX-92-11-T01

e Solicit contract bids for cleaning the sodium residuals from 3718M
storage tank and 337B Composite Reactor Component Test Activity
(CRCTA) vessel. The contract will be for conversion of the residuals
to useable caustic; final rinsing and drying of the vessels will be self-
performed.

¢ Ship small diameter piping to an offsite treatment center.

e Prepare the cold trap for shipment to an offsite treatment center.
r M-92-16

¢ Continue collecting and packaging SCW comprised of metallurgical

specimens removed from the Dry Storage Carrousel and Legacy
Waste Buckets from hot cells at the 327 Facility




Project Summary

¢ M-92-05: Milestone is covered in ORP Milestone Review
¢ MX-92-06-T02: On schedule

¢ M-92-09: Negotiating draft change request

¢ M-92-10: Negotiating draft change request

¢ MX-92-11-T01: On schedule

¢« M-92-15: Complete — letter of completion sent to Ecology
on December 18, 2001

¢ M-92-16: On schedule.




